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Activity Period: August 12, 2012 through August 18, 2012

The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Tasks Environmental Activities

General Description of Work The following activities were conducted:

Performed

e Tecnica continues to backfill and compact Area S and the
Potential Removal Area (PRA) south of Area S. Tecnica has
initiated backfill operations in the western portions of Area U and
Area TA.

e Tecnica completed the excavation of Area U and Area TA down
to their design depths of 14 ft. bgs and have been approved for
backfill operations.

e Tecnica initiated the excavation of the PRA south of Areas T
and TA. This area was also extended 10 ft. to the south due to
visually impacted soils, but some areas may be restricted to less
than 10 ft. due to the close proximity of the high pressure gas
lines.

e Cabeno Environmental Services was on-site on Monday
(8/13/12) to perform additional exploratory borings in the vicinity
of the high pressure gas pipelines to determine the extent of
impacted soil in the vicinity.

e Two loads of bed ash were delivered to the site on Tuesday
(8/14/12) to amend the remaining soils from Area TA
(approximately 250-300 CY). This soil was approved for
transport and disposal on Friday (8/17/12) by Waste
Management.
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Tasks

Environmental Activities

General Description of Work
Performed (cont.)

e Rusmar foam, paired with an odor mitigation system along the
western fence line, was utilized daily to mitigate odors.
Woodchips were also utilized as needed for additional odor
control.

e Excavated soils were loaded and transported to Waste
Management's Laraway Road RDF landfill for disposal. A total
of 7,170 tons of material was disposed of at the landfill bringing
the overall project total to 260,866 tons.

e Utilized GPS to locate pertinent items and features.

e NRT conducted air monitoring activities for PM,q through the use
of DustTraks, 12-hour time-weighted samples for BTEX and
Naphthalene through the use of SUMMASs, and real time VOC
concentrations using PIDs. Additionally, no odor/dust issues
were noted at the perimeter of the site.

Sampling Activities
Performed:

NRT conducted the following sampling activities:

e DustTraks collected particulate data each day and data has
been downloaded for analysis.

e Eight post-excavation floor samples were collected. Four
samples were collected at 14’ bgs from Area U (EB-149, EB-
150, EB-151 and EB-155), three samples were taken in Area TA
(EB-152, EB-153 and EB-154), and one sample was taken in
the PRA south of Areas TA and T (EB-156). These samples will
be analyzed for constituents listed in the RAWP for post-
excavation.

e Three post-excavation wall samples were collected. Two
samples were collected on the south wall of Area U (EW-39 and
EW-40) and one sample (EW-41) was taken from the PRA south
of Areas TA and T. These samples will be analyzed for
constituents listed in the RAWP for post-excavation.

e Three SUMMA canisters were deployed on 8/15/12 and sent to
TestAmerica Laboratory for BTEX and naphthalene analysis.

NRT Field Personnel

Ron Horan, Kyle Bareither, and Vince Giuliani

Equipment Deployed:

SUMMA Canisters
DustTraks

PIDs

Multi-gas meter

Field Photos

See attached sheets
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Additional site activities:

Water is being pumped from the open excavations as needed. Water is sent through the Water Treatment
System and discharged into the City of Chicago sewer for discharge into the MWRD system.

North Shore Environmental was on-site to locate natural gas pipelines and their orientations.
Work planned for the coming week, August 19, 2012 through August 25, 2012, is as follows:

e Provide oversight for the continuing excavation of Area T and the PRA south of Areas TAand T.

e Take additional floor and wall samples in Area T, Area TA and the PRA south of Areas TA and T as they
become available.

e Provide oversight for the placement of ORC Advanced by Regenesis in the additional excavation north of
Area A.

e Conduct full scale air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.

o Receive and review post-excavation confirmation, post-amendment, and air sampling data from
TestAmerica.

A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC.

Timothy B. Norris, PG
Geologist

ohn M. Nardozzi, P.E.
Principal Engineer

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:
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Photo 1: Cabeno Environmental
Services performing geo-probes along
pipeline.

Direction: Facing southeast.

Photo Date: 8/13/2012

Photo Taken By: KJB

Photo 2: Tecnica amending soils from
Area TA.

Direction: Facing east.
Photo Date: 8/14/2012

Photo Taken By: KJB

Photo 3: NRT sampling Area U and the
PRA south of Area S.

Direction: Facing south.
Photo Date: 8/14/2012

Photo Taken By: RJH
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Field Photos (continued):
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Photo 4: Tecnica sloping the southern
extent of Area U.

Direction: Facing east.
Photo Date: 8/15/2012

Photo Taken By: RJH

Photo 5: Tecnica excavating the PRA
south of Areas TAand T.

Direction: Facing north.
Photo Date: 8/16/2012

Photo Taken By: KJB

Photo 6: General view of foaming and
excavation activities in the PRA south of
Areas TAand T.

Direction: Facing north.

Photo Date: 8/17/2012

Photo Taken By: RJH




Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 8/12/12 to 8/18/12

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite
e Tecnica Environmental Services
Site Construction Manager e Interra
e Bal Berena e North Shore Environmental
e CTI
Site Remediation Supervisor
e Bernard Gill
Others
Construction Manager e Natural Resource Technology (NRT)
e Dave D’Armond e Waste Management (WM) Dave Weber, Steve
Jiskra, Holly Nie, and Vito Pesoli (MT)
Others
e None

Miscellaneous Visitors

e Raj Patel (Interra)

e Patrick Shemroske (Nash)
e Dan McCarthy (CTI)

Integrys Peoples Gas Personnel Onsite
e None

Site Activities

BURNS & MCDONNELL
e Managed site activities with Tecnica Environmental Services, North Shore Environmental,

CTI, and Interra;

Escorted Interra personnel during their site visit;

Pumped and discharged 57,340 gallons of treated excavation water to MWRD;

Issued truck tracking forms for all excavated soils from Areas south of U, TA, and U;

Tracked 383 loads (7,169.71 tons) for Direct soils disposal at Laraway Landfill;

Received 946 loads of CA-6 (21,482.08 tons) and 26 loads of CA-1 (522.60 tons) for backfill in

Areas S, south of S, panhandle of U, and TA;

Received 2 loads of bed ash (48.91 tons) and 2 loads of wood chips (165 cubic yards);

o Participated in daily subcontractor pre-task analysis safety meetings on site;

e Conducted periodic health and safety air monitoring in excavation area with no significant PID
readings from the site activities;
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e Held the weekly site construction meeting with Supervisors of Subcontractors, Waste
Management; and
e Monitored site conditions for traffic, dust, odors (operated misting system), and overall safety.

TECNICA ENVIRONMENTAL SERVICES

o Excavated and loaded out soils from Areas south of U, TA, and U;
Controlled odors through foaming (20 drums used), wood chips, and misting system;
Actively suppressed dust on site through watering and haul road maintenance;
Operated and maintained truck scale;
Assisted BMcD in waste water treatment and misting system operation and maintenance;
Continuously monitored site fencing, silt fence, and erosion control materials;
Performed routine maintenance on decon pad, tracking pad, and haul roads;
Continued breaking concrete generated from potential area south of U; and
Continued backfill Areas south of S, panhandle of U, TA and U;

NORTH SHORE ENVIRONMENTAL
o Performed hydro excavation to determine depth and locations of high pressure lines on site for
later pipe excavation.

CTI
e Continued collecting seismic data as required by City of Chicago Water Department

INTERRA
o Performed compaction tests on CA-6 during backfill of Areas south of S, panhandle of U and TA.

Changes to Scope of Work
e Continued support for PGL pipe excavation currently on hold. Regular meeting with Peoples Gas
Operations are taking place to plan future remediation around the high pressure gas pipes.
e Additional excavation south of Area TA and T due to visual source material outside the original
scope.

Open/Outstanding Items
o Repair of the blown down portions of 12-foot high fence as a result of the violent storm that went
through. Additional bracing system for the fence will not be implemented by direction of
Integrys/PGL.

Anticipated Activities for the Week of August 19, 2012
e Continue backfilling Areas TA and U;
Excavate in 10 foot increments south of original TAand T;
Excavate and load out soils in areas south of TA and T;
Finish repairing the damage sections of the 12-foot fence;
Continue hydro excavation to determine depth and locations of high pressure lines;
Continue to operate and maintain misting system and T; and
Continue to operate and maintain misting system.
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Burns & McDonnell

Crawford Station Site:
Remediation
Date: August 13, 2012

Description: Looking east
from potential area S.
Additional excavation
continued south of Area U
due to visual source
material outside the
original scope boundaries.

Crawford Station Site:
Remediation
Date: August 14, 2012

Description: Looking
southeast from Area O.
The remaining soil from
Area TA is being amended
using bed ash to reduce
benzene concentration.

08/14/2012
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Burns & McDonnell

Crawford Station Site

08/14/2012
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Crawford Station Site:
Remediation

Date: August 14, 2012
Description: View from
area AA looking
northeast. Tecnica
continued to control
odors through foaming
and wood chips during
loading and digging
activities.

Crawford Station Site:
Remediation
Date: August 15, 2012

Description: Looking
south from area S.
Tecnica cleaning up side
wall of Area south of U
outside of the original
scope boundaries for later
soil sample collection.

8-18-2012 Photo Log
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